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Contract No.:  04-0120F4

Diary #: 388 Const Calendar Day: 106 Date: 18-Sep-2012 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  08:15 AM 07:15PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Phase 1 Load Transfer

[]

Overview of Cable work today:

The following work was ongoing today on the Cable:

- Phase-1 load transfer (LT) step 3f-Adj was completed

- The swing-out bracket at PP106 was removed

- Installation of the suspender jacking brackets at PPs 106 & 110 was started
- Re-tensioning of cable band (CB) bolts was ongoing

Today | was inspecting the LT suspender jacking operation on the South cable. Also, | inspected the
installation of PPs 106 & 110 suspender jacking brackets & helped with extensometer measurements.
See the diaries of Laraine Woo & Sami Daouk for additional details for the South cable suspender jacking
as they were also inspecting this work. See the diary of others for information on the North cable
suspender jacking, cable band bolt tensioning, & other misc work.

- | arrived at the pier 7 office at 08:15. | was asked to stagger my shift to a later start time to cover longer
shifts by the contractor.

- From 08:15 until 09:00, | did misc office work at pier 7 (reviewed Cable related RFlIs, checked email,
updated vehicle mileage log, etc).

- At 09:15, | arrived on the bridge. At this time, jacking on the LT step 3f-Adj suspenders on the South
cable was ongoing.

- From 09:15 until 10:30, | helped with inspection of the suspender jacking, mostly taking remaining
jacking length (RJL) measurements while others watched the jack pressures. After this time, LT
suspender jacking was on hold until they removed the swing-out brackets & installed the suspender jacking
brackets at PPs 106 & 110.

- From 10:30 until 11:30, | did some measuring of the distances from the sockets to the bottom flanges on
the South side-span. This was to check to see if this measurement (minus the shim pack height for that
PP) was close to the RJL measurements at those PPs. The distance from the socket to the bottom flange
(minus the shim pack heights) was about 20mm more than the last measured RJL at each PP.

- From 11:30 until 12:00, | ate lunch.

- From 12:00 until 12:45, | attended a Cable group safety meeting in the field connex. The topic was
acceptable & unacceptable tie-off points.

- From 12:45 until 14:45, | helped Alex Schmitt & John Lyons take some extensometer measurements on
CB bolts. We measured the following CBs: 36N, 34S, 58S, 72S, & 74S.

- From 14:45 until the end of the shift, | inspected the installation of the suspender jacking brackets at PPs
106 & 110. At the end of the shift, the brackets were about 50% installed.

- At 18:45, | left the bridge.

- From 19:00 until 19:15, | wrote my diary for the day & checked email.
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